


## Milestone Deliverables at a Glance



Pemeco's Milestone Deliverables ERP Implementation Project Management Methodology is the preeminent ERP implementation methodology used in more than 40 countries.

Pemeco's Milestone Deliverables premise is simple and powerful: If you provide managers and their teams with the ability to measure their project outputs, you will be rewarded with an organizational culture that is focused on deliverables. Our methodology provides a structured approach to project management, organizational change management, process reengineering, training, data migration, and more.



Milestone Deliverables breaks an ERP project down into 13 phases and 14 key deliverables. Each deliverable is strategically associated with a key project milestone. Each of these actionable and measurable "milestone deliverables" acts as a signpost that guides the project team along the path to success.

		PHASES	MILESTONE DELIVERABI
亦	1	PLANNING  Set expectations and establish the foundation for the entire project	••••••••••••••••••••••••••••••••••••••
29	2	CORE TEAM TRAINING	ry of
de.	3	MAPPING  Document "as is" and "to be" busine processes using maps to illustrate has perform day-to-day tasks	·
	4	Present the initial business blueprin "to be" process and technical flows	
	5	CONFERENCE ROOM PILOT  Validate the theoretical business processes presented in the Walkthr Phase in the new ERP application see	
~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~	6	DEPARTMENTAL PILOT	siness
	7	USER ACCEPTANCE TEST Conduct Integrated Piloting (IP) as a before cutting over to the production	
	8	END USER TRAINING  Train end users on the system	User Documentation & Training Courses
3	9	MIGRATION	
50	10	CUSTOMIZATIONS, INTERFACE SPECIAL PROJECTS  Develop functions and enhancement supported by the new ERP applications.	interfaces, customizations, nts not extensions, and forms
	11	IT INFRASTRUCTURE Establish the IT infrastructure need support the new ERP application ar users	
	12	CUTOVER  Load remaining data into the produ company and balance it with the leg system	
AL ST	13	OPTIMIZATION  Assure adoption, address outstandi issues, and coach end-users in their	

The 13 phases and their associated project tasks and deliverables are described in detail in our **book**, Milestone Deliverables: A Hands-On Approach to Leading Successful ERP Implementation Projects. If you would like to learn more about the full scope ERP and digital transformation services offered by Pemeco Consulting, visit our **website** and **contact us** today.

**ABOUT PEMECO CONSULTING** 

Pemeco Consulting is a client-side consulting firm singularly focused on delivering successful ERP and digital transformation projects. Since 1978, Pemeco Consulting has delivered more than 700 major ERP implementation and transformation projects with a 100% success rate. As a full-service firm, we help clients select, implement, and optimize more than 140 different technology solutions. Our clients include Epson, Curtiss-Wright, KPMG, Tokyo Electron, Lucid Motors, Yamaha, the World Bank Group, and many more.

